Amendment No. 1 to
Contract Number CA096873

THIS AMENDMENT (hereinafter “Amendment”) is made and entered into this
day of , 2008, by and between Shelby County Government

(hereinafter “County”) and Wagner General Contractors, Inc. (hereinafter “Contractor”).
WHEREAS, the parties previously entered into a Contract (hereinafter
“Contract”) dated July 9, 2008 for construction of the Shelby Farms Plough Park Public
Restrooms (hereinafter “Project”); and
WHEREAS, Shelby Farms Park Conservancy has agreed to donate ONE
HUNDRED TWENTY-FOUR THOUSAND THREE HUNDRED SEVEN AND 29/100
dollars ($124,307.29) to enhance the Project with architectural features and upgraded

fixtures; and

WHEREAS, the parties now desire to enter into this Amendment to expand the
construction services provided by the Contractor to enhance the Project with architectural
features and upgraded fixtures pursuant to Exhibit A attached hereto and incorporated
herein by reference; to increase the amount of the Contract and extend the time frame of
the Contract by thirty (30) days to allow for said changes.

NOW, THEREFORE, for and in consideration of the mutual promises of the
parties to this Contract and other good and valuable consideration, the receipt of which is
hereby acknowledged, the parties hereto do hereby agree as follows:

1. The original Agreement is hereby amended to expand the construction
services as more specifically outlined in Exhibit A attached hereto and
incorporated herein by reference.

2. The Contract between the parties is hereby increased by ONE
HUNDRED TWENTY-FOUR THOUSAND THREE HUNDRED
SEVEN AND 29/100 dollars ($124,307.29); and the new Contract Sum
for the Project 1s THREE HUNDRED EIGHTY-NINE THOUSAND
THREE HUNDRED TWO AND 29/100 dollars ($389,302.29) payable
in accordance with the terms of the original Contract.

3. The Contract completion period is hereby increased from one hundred
twenty (120) days to one hundred fifty (150) days.

4. This Amendment shall be subject to and contingent upon adoption of
the Fiscal Year Operating Budget of Shelby County Government by the
Board of Commissioners for each Fiscal Year the underlying Contract
is in effect and approval of the cost of this Amendment within said
Operating Budget.
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5. The terms and conditions of the original Contract, except as amended
herein, shall remain in full force and effect.

6. Funding for this Amendment in the amount of $124,307.29 is provided
by a donation from the Shelby Farms Park Conservancy. This
Amendment is subject to and contingent upon the receipt of said funds.

IN WITNESS WHEREOF, the parties have executed this Amendment on the

day of 2008.
APPROVED AS TO FORM SHELBY COUNTY GOVERNMENT
AND LEGALITY:
Contract Administrator A C WHARTON, JR.,, MAYOR

Assistant County Attorney

WAGNER GENERAL CONTRACTORS, INC.
By: _ ' et -('-..

Title: Prbi". de. +

CORPORATE ACKNOWLEDGMENT

STATE OF TENNESSEE
COUNTY OF Shelby County Government

Before me, the undersigned Notary Public, in and for the State and County
aforesaid, personally appeared Shelton Allen WaqR@ty wlém [ am personally
acquainted or proved to me on the basis of satisfactory evidence, and who, upon oath,
acknowledged himself/herself to be president or other officer authorized by appropriate
Corporate action and/or Resolution to execute the preceding instrument of the

Wagner General Contr#etwittin named bargainor, a corporation, and that he as

such Officer , executed the foregoing instrument for the purpose
therein contained, by signing the name of the corporation by himself/herse!f as
President.
\\‘“‘“\; l"_)' :i;:q" 4,
)
WITNESS my hand and official seal at office this _ Yejayof 03“-‘5&}‘8’1@:@
2008 . 3 7 Aoz
- AT
2o} §
Notary Public % é-. f’C‘ ‘5
.-,'}' Couel o™
9 ‘7_ / l,v OUN \\ ‘
My Commission Expires: 3//7 funn
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EXHIBIT A 173

Solf Tucker Self Tucker Architects, inc.
" 505 Tennessee Street
Memphis, TN 38103

Phone: (901) 261-1505
Change Order 01 Fax: (901) 261-1515

Sheiby Farms Plough Park
Restrooms

Project # 0637C
Date Initiated: 10/13/2008

TO:  Wagner General CONTRACT FOR: #CAQ74493

3590 Forrest Ave. CONTRACT DATE: 10/24/2026
Memphis, TN 38122

Description of changes to Contract by this Change Order:

DATE of
CONTRACTOR

ITEM : COST: DESCRIPTION: DAYS: PROPOSAL:
PR-09 $124,307.29 Summary of Changes 0

TOTAL:  $124,307.29 0
The original CONtract SUM WaS:.......c...ovee i ettt $264,995.00
The net change by praviousiy authorized Change Orders.............ccoeveeeevieeeeree..
The Contract Sum prior to this Change Order Was:.............cc.coooecoeeicrvvns e
The Contract Sum will be modified by this Change Order in the amount
= SO DSOS SOOI $124,307.29
The new Centract Sum including this Change Order will be:...........o.ccooooiiivivnieeen. $389,302.29
The Contract Time will be modified by 20 ﬂ ) Days ‘A% AV,

The date of Substantial Completion as of the date of this Change Order therefore is

ke ] WIM o4 H@?A*’

Self Tucker Architects, inc. Wagner General Shelby County Engineering
505 Tennessee Street, Suite 101 3590 Forrest Ave. 160 N. Main Street Suite 350
Memphis,, TN 38103 Memphis, TN 38122 Memphis, TN 38103

Al sy [Nlyh o WO D

Date: 10/13/2008 Pate; /O- /. OR Date:_ 1O, 24, 08




EXHIBIT A 2/3

Seif Tucker Self Tucker Architects, Inc.
" 505 Tennessee Street
Memphis, TN 38103

Phone: (901) 261-1505
Proposal Request PR-09 Fax: (901) 2611515

LA Shelby Farms Plough Park
Attachment 'A Restrooms

Project # 0837C
Date Initiated: 03-Sep-08

Include the following items in the above noted Proposal Request.

DESCRIPTION:

Provide and install the following as indicated on previous Proposal Requests and correspondence.

1. Provide rough-sawn plywood ceiling.

2. Provide translucent roof panals.

3. Provide wood louvers,

4. Provide sloped real stone venseer.

5. Provide metat roofing for enlarged roof.

8. Provide stucco.

7. Provide paralam beams.

8. Provide ceramic tile.

9. Provide low flow urinals and waterclosets

10. Provide beams and framing for enlarged roof.

Attachments: Revised Drawings
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. OCT-10-2008 10:17 WAGNER GENERAL 901 383 2736 v FHPAT A 3/3
PHONE ¥ (801) 386-0060 WAG &E R 3590 FORREST AVE,
#(901) 383-27236 —
FAx #(901) ‘ GENERAL CONTRACTORS, INC, MEMPHIS, TN 38122

Date: 10/10/08

Self Tucker Architects, Inc.
505 Tennessee St. Suite 101
Memphis, TN. 38103

Attn: Andrew Smith

Re.: Plough Park Restroom Facility

Mr. Smith,

This is the cost breakdown on the additional items requested for the above project:

1. Rough-sawn (Pine) Plywood Ceiling $6,316.69
2. Translucent Roof Panels $3.395.81
1, Wood Louvers $6,884.00
4. Real Stone Veneer $40,972.55
5. Metal Roofing for Roof Extension $12,564.45
6. Stucco $5,319.48
7. Paralam Beams $27,896.52
8. Ceramice Tile $16,489.00
9. Low Flow Urinals/Waterclosets $699.77
10, Beam/Roof Framing for Roof Extension _$3.769.02
Total: $124,307.29

30 Aos shatl be added o Cantrwd fivma. W% STV,

1f have any questions or need any more information concerning the pricing of these items, pleasc
contact me at anytime.

W M-

Allen Wagner
President

* BUILDING THE MID SOUTH ONE RELATIONSHIP AT A TIME -

TOTAL P.02



